COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2001

ESTI MATE SUMVARY 09: 02: 12
CONTI D: C11730 ESTI MATE NO. 0006 PROG SPEC YR: 1999
PCN: 11730-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.5 DAYS TI ME ALLOW 285 WORK DAYS
S PLATTE R & BI JOU CANAL PERCENT TIME:  35.61 ORI G TI ME ALLOW 220 WORK DAYS
PROQJECT NO BR 144A-018
S PLATTE R & BI JOU CANAL
NAVE OF ROAD: SH 144
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 05/ 31/ 2001 DATE TI ME STARTED 12/04/2000
9002 N. MOORE RD. DATE LET 11/ 09/ 2000 DATE WORK BEGAN
DATE AWARDED 11/ 14/ 2000 DATE TI ME SToPPED 05/22/2003
DATE CONTRACT EXECUTED  11/28/2000 DATE ACCEPTED 05/ 22/ 2003
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 12/ 04/ 2000
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJECT AMT: $ 2,410, 489. 40 PARTI Cl PATI NG $ 1,199, 117.85 $ 251, 191. 46
AWARD PRQJECT AMT: $ 2,167,349. 73 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 49. 75% TOTAL EARNI NGS 1,199, 117. 85 251, 191. 46
FUNDS AVAI LABLE: $ 1,211,371.55 STOCKPI LED MATERI ALS 33, 687. 06 0.00
GROSS EARNI NGS 1, 232, 804. 91 251, 191. 46
TOTAL CLAI VB $ 0. 00 RETAI NAGE -16, 509. 27 -3,176.87
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,216, 295. 64 248, 014. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 216, 295. 64 248, 014. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 248, 014. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 1.000
Ls 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0006 201-00000  CLEAR AND GRUB (SPECIAL) - CMO#8 1. 000 0. 000
Ls 0. 000 0.00
9, 441. 00000 0. 000 0.00
0010 202-00010 REMWAL OF TREE 50. 000 50. 000
EACH 0. 000 0.00
112. 00000 50. 000 5, 600. 00
0015 202-00033 REMWAL OF PIPE 3. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0.00
0020 202-00220  REMOVAL OF ASPHALT MAT 4,983. 000 1, 212. 000
sy 0. 000 0.00
2. 86000 1, 212. 000 3, 466. 32
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0.00
3. 28000 0. 000 0.00
0030 202-00810 *REMOVAL OF GROUND SI GN 15. 000 2.000
EACH 0. 000 0.00
100. 00000 2. 000 200. 00
0035 202-01000 *REMOVAL OF FENCE 3, 848. 000 2, 374. 000
LF 0. 000 0.00
0. 72000 2, 374. 000 1,709. 28
0040 202-01400 *REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0.00
1, 747. 83000 1. 000 1,747.83
0045 203-00060  EMBANKMENT MATERI AL (COVPLETE IN PLACE) CMD #8 29, 090. 000 4, 048. 000
o 997. 000 4,237.25
4. 25000 5, 045. 000 21,441.25
0050 203-01100 PROCF ROLLING 0. 000 0. 000
HOUR 0. 000 0.00

100. 00000 0. 000 0.00



CONTI D C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01500 BLADI NG 4.000 0. 000
HOUR 1. 000 105. 90
105. 90000 1.000 105. 90
0060 203-01555 DOZI NG ( LANDSCAPI NG CMO #8 0. 000 0. 000
HOUR 0. 000 0. 00
114. 99000 0. 000 0.00
0065 206-00000 STRUCTURE EXCAVATI ON 4,588. 000 961. 000
(14 0. 000 0. 00
5. 64000 961. 000 5, 420. 04
0066 206- 00010 STR EXCAV (SPEC) CMO #8 3, 579. 000 0. 000
CcY 0. 000 0. 00
9. 87000 0. 000 0.00
0070 207-00205 TOPSO L CMO #7 0. 000 0. 000
(14 0. 000 0. 00
17. 81000 0. 000 0. 00
0071 207-00205 TOPSO L (SPECI AL) - CMO #7 2,002. 000 0. 000
cY 0. 000 0. 00
11. 17000 0. 000 0.00
0072 207-00405 TOPSO L (SPEC) CMO#8 163. 000 0. 000
(14 0. 000 0. 00
5. 87000 0. 000 0. 00
0073 207-00210 STOCKPI LE TOPSO L CMO #8 163. 000 0. 000
CcY 0. 000 0. 00
3. 72000 0. 000 0.00
0075 207-00305 WETLAND TOPSO L 240. 000 0. 000
(14 0. 000 0. 00
6. 40000 0. 000 0. 00
0080 207-00310 STOCKPI LE WETLAND TOPSOl L 240. 000 240. 000
CcY 0. 000 0. 00
6. 40000 240. 000 1,536. 00
0085 208-00011 ERCSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00

16. 39000 0. 000 0. 00



CONTI D C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0090 208-00020 *SI LT FENCE 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0.00
0095 212-00006 *SEEDI NG ( NATI VE) CMO #8 7.220 0. 000
ACRE 0. 000 0.00
722.07000 0. 000 0.00
0100 212-00028 *SEEDI NG ( WETLANDS) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 381. 86000 0. 000 0.00
0105 213-00002 *MULCHI NG (WEED FREE HAY) CMO #8 7.620 0. 000
ACRE 0. 000 0.00
476. 83000 0. 000 0.00
0110 213-00061 *MULCH TACKI FI ER CMO #8 1, 074.000 0. 000
LB 0. 000 0. 00
2.51000 0. 000 0.00
0115 214-00215 *DECI DUOUS TREE (1.5 I NCH CALI PER) 29. 000 0. 000
EACH 0. 000 0.00
232. 68000 0. 000 0.00
0120 214-00350 *DECI DUCUS SHRUB (5 GALLON CONTAI NER) 62. 000 0. 000
EACH 0. 000 0. 00
50. 69000 0. 000 0.00
0125 214-00905 *PERENNI ALS (2.25 | NCH PQT) 400. 000 0. 000
EACH 0. 000 0.00
5. 84000 0. 000 0.00
0130 214-01010 *BRUSH LAYER CUTTI NG CMO #8 1, 650. 000 0. 000
EACH 0. 000 0. 00
2.67000 0. 000 0.00
0135 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 2,206. 510 458. 160
TON 15. 400 288. 29
18. 72000 473.560 8, 865. 04
0140 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 85. 580 0. 000
TON 0. 000 0. 00

195. 88000 0. 000 0. 00



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1, 892. 740 423. 640
TON 0. 000 0.00
59. 30000 423. 640 25,121. 85
0147 900-00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT TRUCKS -60. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0149 420-00100  GEOTEXTILE (ER CONT) (CL A) CMD #8 3, 442. 000 0. 000
5% 0. 000 0.00
3.30000 0. 000 0. 00
0150 420-00130  GEOTEXTILE ( SEPARATOR) (CLASS A) 3, 049. 000 0. 000
sy 0. 000 0. 00
1. 21000 0. 000 0. 00
0150 MATERI AL ALLOMNCE GECTEXTI LE MATERI AL 13, 343. 000
5% 0. 000 0.00
0. 42000 13, 343. 000 5, 604. 06
0155 506-00218 RIPRAP (18 INCH CMO #8 7, 740. 000 961. 000
cy 0. 000 0. 00
50. 00000 961. 000 48, 050. 00
0160 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
1, 789. 34000 0. 000 0. 00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 300. 000 0. 000
LF 0. 000 0. 00
18. 76000 0. 000 0. 00
0170 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
1, 031. 60000 0. 000 0. 00
0175 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 0. 000
EACH 0. 000 0. 00
1, 434. 31000 0. 000 0. 00
0178 607-00005 END POST MCR 1-L1 17. 000 12. 000
EACH 0. 000 0.00
198. 00000 12. 000 2,376. 00



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0179 607-00010 CORNER AND LI NE BR POST MCR 1-L1 14. 000 7.000
EACH 0. 000 0.00
253. 00000 7.000 1, 771. 00
0180 607-01000 *FENCE BARBED W RE W TH METAL POSTS CMO #8 4,241. 000 2, 037. 000
LF 0. 000 0. 00
2. 06000 2,037. 000 4,196. 22
0185 607-11525 *FENCE (PLASTIC) CMO #8 978. 000 978. 000
LF 0. 000 0.00
2. 70000 978. 000 2, 640. 60
0190 607-60120 *20 FOOT GATE 2. 000 2.000
EACH 0. 000 0. 00
810. 94000 2.000 1, 621. 88
0195 607-60324  *24 FOOT GATE TWN 1. 000 0. 000
EACH 0. 000 0.00
871. 62000 0. 000 0. 00
0200 609-60011 *CURB TYPE 6 (SECTION M 354. 000 0. 000
LF 0. 000 0. 00
19. 44000 0. 000 0. 00
0205 611-00020 *20 FOOT CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0.00
10, 377. 72000 1. 000 10, 377. 72
0210 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 30. 000 2.000
EACH 0. 000 0. 00
28. 40000 2.000 56. 80
0215 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 4. 000 2.000
EACH 0. 000 0.00
30. 59000 2.000 61.18
0217 613-00200 *2 | NCH ELECTRI CAL CONDUI T MCR LI NE #2 1, 134. 000 0. 000
LF 64. 000 160. 00
2.50000 64. 000 160. 00
0220 614-00011  *SIGN PANEL (CLASS I) 26. 500 0. 000
SF 0. 000 0.00
25. 12000 0. 000 0. 00



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 18. 000 0. 000
LF 0. 000 0.00
38. 23000 0. 000 0. 00
0230 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 25. 000 0. 000
LF 0. 000 0.00
40. 42000 0. 000 0. 00
0235 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 0. 000
EACH 0. 000 0.00
1, 747. 83000 0. 000 0. 00
0240 617-00012 12 | NCH CULVERT PI PE 95. 000 0. 000
LF 0. 000 0.00
27.31000 0. 000 0. 00
0245 617-00018 18 | NCH CULVERT PI PE 60. 000 10. 000
LF 20. 000 764. 60
38. 23000 30. 000 1, 146. 90
0250 617-00024 24 | NCH CULVERT Pl PE 120. 000 120. 000
LF 0. 000 0.00
40. 42000 120. 000 4, 850. 40
0255 625-00000 *CONSTRUCTI ON SURVEY! NG 0. 300 0.165
LS 0. 000 0.00
50, 000. 00000 0.165 8, 250. 00
0256 900- 00010 ADDED | TEM (HOUR)/ CONSTRUCTI ON SURVEYI NG - CMO #8 7.500 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0260 626-00000  *MOBI LI ZATI ON 0. 300 0.180
LS 0.120 11, 820. 00
98, 500. 00000 0. 300 29, 550. 00
0261 900-00014  ADDED | TEM (LUMP SUM)/ MOBI LI ZATI ON( SPECI AL) - CMD #8 1. 000 0. 000
LS 0. 000 0.00
18, 250. 00000 0. 000 0.00
0265 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0.500
LS 0. 000 0.00
5, 738. 67000 0.500 2, 869. 34



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 627-00001  * PAVEMENT MARKI NG PAI NT 41. 000 0. 000
GAL 0. 000 0. 00
54. 62000 0. 000 0. 00
0275 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
136. 55000 0. 000 0. 00
0280 630-00000 *FLAGG NG CMO #8 758. 500 72. 000
HOUR 34. 000 816. 00
24. 00000 106. 000 2, 544. 00
0285 630-00002 *TRAFFI C CONTROL SUPERVI SOR CMD #8 67. 000 10. 000
DAY 2.000 650. 00
325. 00000 12. 000 3, 900. 00
0290 630-00007  *TRAFFI C CONTROL | NSPECTI ON CMD #8 305. 000 131. 000
DAY 31. 000 3, 100. 00
100. 00000 162. 000 16, 200. 00
0295 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 2. 000 1. 000
EACH 0. 000 0. 00
334. 27000 1. 000 334. 27
0300 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 2.000 1. 000
EACH 0. 000 0. 00
445. 70000 1. 000 445,70
0305 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 15. 000 7.500
EACH 0. 000 0. 00
83. 57000 7.500 626. 78
0310 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 46. 000 20. 000
EACH 0. 000 0. 00
133. 71000 20. 000 2,674.20
0315 630-80360 *DRUM CHANNELI ZI NG DEVI CE 35. 000 10. 500
EACH 0. 000 0. 00
66. 85000 10. 500 701. 93
0320 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 2.000
EACH 0. 000 0. 00
66. 85000 2.000 133.70



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
105. 85000 0. 000 0. 00
0327 630-80370 CONC BARRI ER (TEMP) MCR LI NE #3 120. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0330 630-80380  *TRAFFI C CONE 50. 000 7.500
EACH 0. 000 0.00
16. 71000 7.500 125. 33
0331 900-00014  ADDED | TEM (LUMP SUM)/ MOBI LI ZATI ON( TRAF. CONT.) - COMC 1. 000 0. 000
#8
LS 0. 000 0. 00
900. 00000 0. 000 0. 00
0335 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70020 F/ A ON-THE-JOB TRAI NEE 1, 000. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 3, 289. 150 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0496 900-00014  ADDED | TEM (LUMP SUM)/ FI ELD OFFI CE(CL. 2) (SPECI AL) - 0. 000 0. 000
CMO #8
LS 0. 000 0.00
2, 700. 00000 0. 000 0. 00



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0506 900-00014  ADDED | TEM (LUMP SUM)/ SANI TARY FACI LI TY( SPECI AL) - 0. 000 0. 000
CMO #8
LS 0. 000 0.00
385. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,126,117.89$ 21,942.04$ 266, 481.52
CAT NO0301 STRUCTURE NO G- 20- AA
0365 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0370 206-00000  STRUCTURE EXCAVATI ON 220. 000 220. 000
cy 0. 000 0. 00
5. 64000 220. 000 1, 240. 80
0375 206-00100  STRUCTURE BACKFILL (CLASS 1) 271.000 271. 000
cy 0. 000 0. 00
40. 00000 271. 000 10, 840. 00
0380 206-00510 FILTER MATERI AL ( CLASS A) 67. 000 67. 000
cy 0. 000 0. 00
49. 69000 67. 000 3,329. 23
0385 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 216. 000 216. 000
sy 0. 000 0. 00
3.30000 216. 000 712. 80
0390 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 0. 000 0. 000
cy 0. 000 0. 00
435. 29000 0. 000 0. 00
0395 601-03030 CONCRETE CLASS D (BOX CULVERT) 298. 000 298. 000
cy 0. 000 0. 00
270. 00000 298. 000 80, 460. 00
0400 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 59, 376. 000 59, 376. 000
LB 0. 000 0.00
0. 54000 59, 376. 000 32, 063. 04
0405 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 200 0. 200
LS 0. 000 0. 00
50, 000. 00000 0. 200 10, 000. 00
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PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE NO G- 20- AA
0410 626-00000  MOBI LI ZATI ON 0. 200 0.120
LS 0. 080 7, 880. 00
98, 500. 00000 0. 200 19, 700. 00
CAT 0301  CURRENT AMI $  186,845.87$ 7,880.00% 186, 845. 87
CAT NO0302 STRUCTURE NO G 20-Q
0415 202-00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
28, 500. 00000 0. 000 0. 00
0420 206-00065  STRUCTURE BACKFI LL (FLOWFILL) 409. 000 0. 000
cy 215. 000 15, 050. 00
70. 00000 215. 000 15, 050. 00
0425 206-00200  STRUCTURE BACKFI LL (CLASS 2) 98. 000 0. 000
cy 0. 000 0. 00
12. 27000 0. 000 0. 00
0430 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 335. 000 0. 000
TON 0. 000 0.00
59. 30000 0. 000 0. 00
0435 502-11274  STEEL PILING (HP 12X74) 793. 000 793. 000
LF 0. 000 0. 00
27. 00000 793. 000 21, 411. 00
0440 503-00054  *DRILLED CAI SSON (54 | NCH) 376. 000 376. 000
LF 0. 000 0.00
220. 00000 376. 000 82, 720. 00
0445 513-00690 BRI DGE DRAI N ( SPECI AL) 7. 000 4. 000
EACH 0. 000 0. 00
1, 312. 12000 4. 000 5, 248. 48
0450 515-00120 *WATERPROOFI NG ( MEMBRANE) 2, 019. 000 0. 000
5% 0. 000 0.00
8. 36000 0. 000 0. 00
0455 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 68. 000 0. 000
LF 0. 000 0. 00
101. 00000 0. 000 0. 00
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PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO C-20-Q

0460 601-03040  *CONCRETE CLASS D (BRI DGE) 972. 700 477.100
o 66. 600 17, 982. 00
270. 00000 543. 700 146, 799. 00
0465 602-00000  *REI NFORCI NG STEEL 90, 473. 000 56, 869. 000
LB 13, 809. 000 5,247. 42
0. 38000 70, 678. 000 26, 857. 64
0470 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 84, 652. 000 33, 935. 000
LB 0. 000 0.00
0. 54000 33, 935. 000 18, 324. 90
0475 606-11030  *BRIDGE RAIL TYPE 10M 1,073. 000 0. 000
LF 0. 000 0.00
73..00000 0. 000 0.00
0475 MATER| AL ALLOWANCE BRI DGE RAIL & ACCESSORI ES 851. 000
LF 0. 000 0.00
33.00000 851. 000 28, 083. 00
0480 618-00154  *PRESTRESSED CONCRETE | (BT54) 2, 948. 000 1, 474. 000
LF 1, 474. 000 162, 140. 00
110. 00000 2, 948. 000 324, 280. 00
0485 625-00000  *CONSTRUCTI ON SURVEYI NG 0. 500 0. 450
Ls 0.025 1, 250. 00
50, 000. 00000 0. 475 23, 750. 00
0490 626-00000  *MOBI LI ZATI ON 0. 500 0. 300
Ls 0. 200 19, 700. 00
98, 500. 00000 0. 500 49, 250. 00
0515 250-00010  ENVI R HEALTH SAFETY MNGMI CMD 3 1.000 0. 050
Ls 0. 000 0.00
15, 950. 00000 0. 050 797.50
0516 250-00110  HEALTH AND SAFETY OFFI CER CMD 3 30. 000 8. 500
HOUR 0. 000 0.00
92. 00000 8. 500 782. 00
0517 250-00050  MONI TORI NG TECHNI Cl AN CVD 3 4.000 0. 000
HOUR 0. 000 0.00

48. 00000 0. 000 0. 00



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 11730-BI D ESTI MATE RUN 06/ 04/ 2001
PRQJECT: BR 144A-018 ESTI MATE NO 0006 09: 02: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE NO G- 20-Q
0518 250-00120  MATERI AL SAMPLI NG AND DELI VERY CMO 3 1. 000 0. 000
EACH 0. 000 0.00
418. 00000 0. 000 0. 00
0519 250-00200 MATERI AL HANDLI NG ( STOCKPI LE) CMO 3 16. 000 1. 000
cy 0. 000 0. 00
275. 00000 1. 000 275. 00
0520 250-00210 SOLI D WASTE DI SPOSAL CMO 3 0. 000 1. 000
cy 0. 000 0. 00
118. 00000 1. 000 118. 00
0521 250-00220 HAZARDOUS WASTE DI SPOSAL CMO 3 0. 200 0. 000
cy 0. 000 0. 00
746. 00000 0. 000 0. 00
CAT 0302  CURRENT AMT $ 1,058,709.66$  221,369.42$ 743,746.52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0495 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
0497 900-00014  ADDED | TEM (LUMP SUM)/ FIELD OFFICE (CL. 2) (SPECI AL) 1. 000 0. 000
CcMO 8
LS 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0500 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2, 730. 98000 1. 000 2, 730. 98
0507 900-00014  ADDED | TEM (LUMP SUM)/ SANI TARY FACI LI TY SPECIAL CMO 8 1. 000 0. 000
LS 0. 000 0.00
385. 00000 0. 000 0. 00
0510 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 38,815.98 % 0.00% 35, 730. 98
PROQJIECT TOTAL CURRENT AMI $ 2,410,489.40$%  251,191.46$ 1,232, 804. 89




